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Project Operating Plan for Savannah River Site 

D&D M & D Areas Recovery Act Project 

 

BACKGROUND 
Recovery Act Project:  Savannah River Site D&D M & D Areas Recovery 

Act Project 

TAFS: 89-09/10-0253 

Project Identification Code: 2002151 

Recovery Act Bill Reference: PL 111-5, Title IV – Energy and Water 

Development, Defense Environmental Cleanup 

(H.R. 1-26) 

Project Cost:    $23,550,000 

Budget Authority:   06049, FD.05.12.00.0  

Program Office:   Environmental Management (EM) 

Recovery Program Plan:  EM - Defense  

Management Office: Jack Craig, Acting Manager, 

Savannah River Operations Office, 

jack.craig@emcbc.doe.gov, 803-952-6337 

Rodrigo V. Rimando, Jr. 

SR Recovery Act Program Federal Project Director, 

Savannah River Operations Office, 

rodrigo.rimando@srs.gov, 803-952-8647 

 

LEADS 
Implementation:    Savannah River Site (SRS) 

Breakthrough:   N/A 

Laboratory:    N/A 

 

 

I  SUMMARY & OBJECTIVES 
 

 

Introduction 

 

This Recovery Act Project is a portfolio of programs, projects and activities that 

comprise, in part, the Savannah River Recovery Act Program (SRRAP) at the Savannah 

River Site in Aiken, South Carolina. Including this Recovery Act Project, the SRRAP is 

composed of five Recovery Act Projects that represent a total investment of 

$1,615,400,000. The other four are: (1) SRS D&D P & R Areas Recovery Act Project, 

Identification Code 2002150; (2) SRS D&D, Soil & Groundwater Activities Site-Wide 

Recovery Act Project, Identification Code 2002152; (3) SRS TRU & Solid Waste 

Recovery Act Project, Identification Code 2002153; and (4) SRS Liquid Waste Tank 

Infrastructure Recovery Act Project, Identification Code 2002290. 
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SRS Overview 

 

The SRS was constructed during the early 1950s to produce the basic materials used in 

the fabrication of nuclear weapons in support of our nation’s defense programs. 

Production has since stopped, but SRS remains a key DOE industrial complex dedicated 

to the safe stabilization, treatment, and disposition of legacy nuclear materials, spent 

nuclear fuel, and radioactive waste. Also, a major focus is the cleanup of legacy 

materials, facilities, and waste sites left from the Cold War. 

 

Office of Environmental Management is the Lead Program Secretarial Office (LPSO), 

and has landlord responsibility for the SRS with specific responsibilities that include site-

wide integration and planning, and implementation of EM mission activities in the areas 

of radioactive solid and liquid waste disposition, nuclear materials stabilization and 

disposition, environmental remediation, non-nuclear facility demolition and removal, and 

nuclear facility decommissioning. 

 

The SRS is government-owned and contractor-operated (GOCO). As such, the DOE 

enters into management and operating (M&O) contracts as well as goods and services 

contracts to execute and deliver mission objectives. 

 

The DOE derives its authority for the development and the regulation of the uses of 

nuclear materials and facilities in the United States from the Atomic Energy Act of 1946, 

Public Law (P.L.) 79-585, as amended by the Atomic Energy Act Amendments of 1954, 

P.L. 83-703, and from the Energy Reorganization Act of 1974, P.L. 93-438. 

 

On November 21, 1989, the SRS (Comprehensive Environmental Response, 

Compensation, and Liability Information System Identification Number SC1890008989) 

was included on the National Priorities List (48184 - 48189 Federal Register / Vol. 54, 

No. 223), which is Appendix B of the National Oil and Hazardous Substances Pollution 

Contingency Plan, making the entire SRS subject to provisions and requirements of 

CERCLA. As such, DOE’s environmental remediation and hazardous waste management 

activities at SRS are governed by: 

 Comprehensive Environmental Response, Compensation and Liability Act of 1980 

(CERCLA), P.L. 96-510,, as amended by the Superfund Amendments and 

Reauthorization Act of 1986 (SARA), P.L. 99-499; 

 Resource Conservation and Recovery Act of 1976 (RCRA), P.L. 94-580, as 

amended by Hazardous and Solid Wastes Amendments of 1984, P.L. 98-616; and 

 National Environmental Policy Act of 1969 (NEPA), P.L. 91-190, as amended by 

P.L. 94-52, July 3, 1975, P.L. 94-83, August 9, 1975, and P.L. 97-258, § 4(b), 

Sept. 13, 1982). 

 

In accordance with Section 120(e) of CERCLA, the DOE entered into interagency 

agreements (IAG) with the United States Environmental Protection Agency (USEPA) 

and South Carolina Department of Health and Environmental Control (SCDHEC) for the 

expeditious completion of remedial action at the facility. 
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Basis for SRS Recovery Act Projects 

 

Office of Environmental Management identified several opportunities to significantly 

reduce its cleanup program lifecycle costs by making upfront investments on its core 

mission activities as described in Report to Congress: Status of Environmental 

Management Initiatives to Accelerate the Reduction of Environmental Risks and 

Challenges Posed by the Legacy of the Cold War (January 2009). These upfront 

investments include: 

 Near-Term Completion – Accelerating the completion of mission activities at 

EM’s smaller sites and at DOE’s national laboratories thereby reducing EM’s 

remaining work to the larger sites; 

 Footprint Reduction – Accelerating the completion of environmental (soil and 

groundwater) remediation and facility deactivation and decommissioning at the 

larger sites thereby reducing EM’s remaining work to the areas of the site where 

long-term mission activities still need to be completed; and  

 Solid Radioactive Waste Disposal – Accelerating the disposal of transuranic 

waste and low-level radioactive waste in an effort to maximize the use of readily 

available disposal facilities and capabilities. 

 

In executing the SRRAP, EM implements the project management requirements of DOE 

Order 413.3A, Program and Project Management for the Acquisition of Capital Assets, 

and Office of Management and Budget (OMB) Circular No. A–11, Part 7, Planning, 

Budgeting, Acquisition, and Management of Capital Assets. Due to the unique nature 

under which these projects are funded and the Congressional mandate to immediately 

execute “shovel ready” projects, DOE requirements are implemented in a manner that 

allows for the immediate retention and hiring of workers. This tailored approach 

continues to maintain the utility and value of Federal leadership and accountability by 

assignment of Federal Project Directors who are supported by Integrated Project Teams; 

clear technical scope definition; positive configuration control over credible performance 

baselines; smart risk management and uncertainty awareness; and sound project controls, 

including earned value management. Incorporating safety early into design and through 

execution remains a key feature of the project management approach. 

 

This Recovery Act Project implements the programmatic requirements in EM 

RECOVERY ACT PROGRAM: Portfolio Management Framework, (RAPD-EM-09004), 

Revision 0, July 10, 2009. Portfolio Management Framework describes a new framework 

for managing EM’s portfolio of PPAs that differentiates capital asset projects from non-

capital asset activities and programs. 

 

In EM’s Integrated Planning, Accountability, and Budgeting System, this Recovery Act 

Project is identified by reporting element SR-0030.R2.1, M & D General Plant Projects 

(GPP) and Operations. 
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Statement of Work  

 

This Recovery Act Project includes capital asset projects, general plant projects, 

environmental management operational activities, and landlord (LPSO) program 

activities under the programmatic responsibility of EM. This Recovery Act Project 

focuses on accelerating the completion of EM mission activities in key industrial areas of 

the SRS (area completion) such that these areas and their surrounding land property and 

resources are made available for potential beneficial reuse. 

 

The following is a list of the scope:  

 Remediation of D Area Bubble Tower soils 

 Remediation of D-006 Outfall 

 Remediation of Waste Oil Facility soils 

 Remediation of the D Area Coal Pile Runoff Basin 

 D Area Moderatory Facility Concrete Soil Detritiation – Excavation and treatment 

of tritium-contaminated soil and concrete from the 420-D Concentrator Building, 

420-2D Rework Handling Facility, and 421-2D Moderator Handling and Storage 

Building at D Area 

 M Area Remedial Action Construction – The selected remedy for the final M 

Area Operable Unit (MAOU) Remedial Action is Passive Soil Vapor Extraction 

and Institutional Controls. The scope of this control account covers the 

construction of two passive soil vapor extraction (PSVE) cells to treat volatile 

organic compound (VOC) contaminated soils and concrete rubble stock piled on 

the 320-M building slab and south of the M-1 Stripper at M Area. This includes 

transportation and placement of the VOC contaminated materials into 321-M and 

PSVE cell. 

 Post-remediation site restoration of D Area 

 Post-remediation operations and maintenance of D-Area 

 Environmental monitoring of D Area 

 Project, regulatory and administrative closeout of Recovery Act-funded work at D 

Area 

 Post-remediation site restoration of MAOU 

 Post-remediation operations and maintenance of M Area and MAOU 

 Environmental monitoring of M Area and MAOU 

 Project, regulatory and administrative closeout of Recovery Act-funded work at 

M Area and MAOU 
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Changes during Final Scope Definitization 

 

Deletions 

 Deactivation and decommissioning activities of over 30 facilities associated with 

the D Area Powerhouse complex facilities were removed form this Recovery Act 

Project because they are now identified for beneficial reuse by the U.S. 

Department of Defense 

 Off-site disposal of over 3,500 cubic yards of contaminated soils is no longer 

required because of regulatory approval to treat the soils on-unit. 

Additions 

 Removal and disposal of unanticipated PCB contamination in D Area. 

 Remediation system construction and refurbishment cost increase in D Area 

 

 

Potential New Work  

 

There are currently no other work activities in this Recovery Act Project that could be 

performed in the event additional Recovery Act funding becomes available. 

 

 

II  OBJECTIVES 
 

 

Recovery Act Objectives 

 

The planning, execution and closeout of this Recovery Act Project will contribute to the 

SRRAP goal of saving and creating a total of 3,000 jobs. Hiring preference is given to the 

Central Savannah River Area and SC counties adjacent to SRS, including Barnwell 

County, Allendale County, and Orangeburg County. The nature of the work of this 

Recovery Act Project allow for the hiring of a wide range of skills and trades. 

 

 

Programmatic Objectives 

 

Accelerating the completion of EM mission activities of this Recovery Act Project will 

contribute to EM’s programmatic initiatives of footprint reduction and accelerated solid 

radioactive waste disposal. Specifically, the scope of the validated performance baseline 

contributes to the overall reduction of EM’s programmatic operational footprint by 

greater than 40%. Because much of the work scope is accelerated from the out-years, the 

solid radioactive waste generated will also be accelerated. 
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The acceleration of this work will also reduce the overall lifecycle cost and 

environmental liability. As such, a financial return on investment is expected, and will be 

assessed upon completion of this Recovery Act Project. 

 

This Recovery Act Projects ties to the DOE and EM Strategic Goals and Themes listed 

below.  

 DOE Strategic Goal 4 –Environmental Responsibility – Protecting the 

environment by providing a responsible resolution to the environmental legacy of 

nuclear weapons production. 

 DOE Strategic Goal 5 – Management and Excellence – Enabling the 

Department’s mission through sound management and business practices. 

 EM Goals – To safely disposition large volumes of nuclear waste; safeguard 

materials that could be used in nuclear weapons; deactivate and decommission 

thousands of contaminated facilities no longer needed by the Department to carry 

on its current mission; EM is fulfilling its commitments to reduce overall risk and 

complete cleanup across all sites for generations to come.  

 

 

Regulatory and Statutory Objectives 

 

The SRRAP meets the requirements of the IAG with USEPA and SCDHEC and the 

RCRA Permit. 

 

 

Public Benefits 

 

Hundreds of on-site jobs will be created and/or retained by implementing this Recovery 

Act Project, bolstering the local economy. Major types of workers required for this work 

include construction labor, engineer, heavy equipment operator, field technician, truck 

driver, and administrative support worker.  The large number of workers trained by 

completing this project will be available for future missions, including the energy park 

initiative planned for the SRS. Personnel hired for this initiative could also provide a key 

source of employees to accomplish other the EM mission activities as the current aging 

workforce retires and as workers leave for other work offered in the expanding nuclear 

industry being experienced in the southeastern region of the US. Surrounding area 

businesses will also experience a job creation benefit from this work scope initiative. 

Additional off-site jobs will likely be created in the surrounding communities. 

 

This Recovery Act Project fulfills the Government’s responsibility to address nuclear 

weapons waste, allows earlier completion of legal compliance agreement milestones, and 

enables reuse of DOE assets and resources, including land and infrastructure, for other 

energy missions or community reuse through long-term leases. Moreover, areas of SRS 

can be used to establish Energy Parks after EM has completed its legacy cleanup, 

providing long-term quality jobs for the Recovery Project workforce. 
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Recovery Act Project Impacts 

 

This Recovery Act Project makes significant progress towards completing the EM 

cleanup mission at SRS. By strategically completing environmental remediation and 

facility dispositioning at the major industrial areas, EM is able to collapse its operating 

footprint to the central portion of SRS. The assets and environmental resources made 

available by EM’s footprint reduction, may serve some other beneficial reuse. 

 

The accelerated completion of cleanup, allows EM to utilize and focus resources on the 

more problematic mission activities, including the stabilization and disposition of high 

level waste, final closure of the high level waste tanks, the stabilization and disposition of 

nuclear materials, and deactivation and decommissioning of the radiochemical processing 

facilities. 

 

The acceleration of this work will also reduce the overall lifecycle cost and 

environmental liability. As such, a financial return on investment is expected, and will be 

assessed upon completion of this Recovery Act Project. 

 

 

III  COST & SCHEDULE 
 

 

Budget 

 

Table 1. Budget Implementation Monthly & Yearly Obligations (Actual Costs for April 

2009 through May 2010 and Projected Costs for June 2010 through September 2010 in 

$M) 

The Project funding is subject to re-apportionment and will be finalized by 

9/30/2010; the Project Operating Plan will then be reissued with an obligations 

table. 

 

Table 2. Budget Implementation Monthly & Yearly Expenditures (Actual Costs for April 

2009 through May 2010 and Projected Costs for June 2010 through FY2012 in $M) 

 

The Project funding is subject to re-apportionment and will be finalized by 

9/30/2010; the Project Operating Plan will then be reissued with a costs table. 

 

Table 3. Funds Returned and Offsetting Collections ($M) 

Provide description and 

amounts for Funds 

Returned and Offsetting 

Collections 

FY 

09 

FY 

10 

FY 

11 

FY 

12 

FY 

13 

FY 

14 

FY 

15 

   NA    
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Indirect Costs 

 

This work will be performed by an existing Management and Operating (M&O) 

contractor using an approved indirect rate structure. The estimated percent of Recovery 

Act Project indirect costs is approximately 28.45% for fiscal year 2010, 49.28% for fiscal 

year 2011, and 67.82% for fiscal year 2012. 

 

In accordance with the general principles of the Recovery Act, DOE Savannah River Site 

will take the following steps to minimize the impacts of indirect costs and enhance 

transparency and accountability of project: 

 Clearly identify the estimated full cost of projects to include total direct and 

indirect costs, indirect costs rates, and adjust existing indirect cost rate to account 

for the material infusion of funds provided in the Recovery Act; 

 Ensure all funds transferred to contractors/subcontractors are completed using the 

Approved Funding Program process described in Chapter 12 of the Accounting 

Handbook; and 

 Future reporting requirements include monthly reports on actual indirect cost rate. 

 

 

Changes to Baseline Budget 

 

Table 4. Changes to Baseline Budgets ($M) 

Changes to 

Baseline 

Budget 

Increase/ 

Decrease 

FY 

09 

FY 

10 

FY 

11 

FY 

12 

FY 

13 

FY 

14 

FY 

15 

    NA     

 

Milestones (Recovery Act Baselines) 

    

Table 5. Milestones for SR-0030.R2.1, M & D GPP and Operations 

Date Title/Description 

09/30/2010 MAOU Mechanical Completion 

01/31/2011 MAOU Regulatory Completion  

09/30/2010 Submit Rev 0 Final Thermal Detritiation Treatability Study Report  

08/01/2010 Award Subcontract for Construction of the 3 Thermal Detritiation Cells 

11/30/2010 
Complete Installation of 11 Microblower Wells at Bubble Tower 

Subunit 

09/30/2011 Complete the Thermal Detritiation Campaigns 
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NEPA Compliance 

 

The scope of work is being undertaken primarily pursuant to CERCLA; separate NEPA 

review is not required. In addition, a portion of the work is addressed by existing 

categorical exclusion determinations. The DOE-SR NEPA Compliance Officer will 

monitor implementation and, as necessary, determine whether additional NEPA review is 

required. 

 

 

Project Management 

 

This Recovery Act Project underwent an independent project review (IPR) by EM’s 

Office of Strategic Office of Strategic Planning and Analysis (EM-32). The initial on-site 

review was conducted during the week of July 27, 2009. The IPR report was issued on 

August 13, 2009. On November 4, 2009, EM-32 approves the final corrective action plan 

(CAP). During the week of December 14, 2009, the IPR team conducts a follow-up on-

site review. On December 18, 2009, EM-62 (former EM-32) closes CAP and validates 

the performance baseline. On January 6, 2010, EM-62 issues completed final IPR report. 

 

Table 6. Delivery Schedule for Capital Asset Projects 

Program/OECM 

Milestone 
Delivery (End) Date Comments 

Develop capital asset 

projects Integrated 

Project List 

12/14/2009 (A) 

This project is comprised of capital 

asset activities with a cost less than 

$10 million (i.e., general plant 

projects (GPP)) and EM operations 

activities. The HWCTR 

Decommissioning Project is subject 

to DOE O 413.3A. 

Develop Parametric 

Performance Baseline 

(Individual Projects) 

7/7/2009 (A) and 

12/14/2009 (A) 

A performance baseline was 

delivered in July 2009 and 

subjected to an IPR. In conjunction 

with the IPR CAP, a new baseline 

was developed and submitted. 

If < $100 M Perform 

IPR,   $100 M Perform 

EIR (Individual 

Projects) 

07/27/2009 (A) and 

12/14/2009 (A) 

IPR performed during week of 

7/27/2009 with a follow-up review 

during the week of 12/14/2009. 

Approve Performance 

Baseline 
01/06/2010 (A) EM-62 validated baseline. 

Approve Start of 

Construction 
NA 

GPP and EM operations activities 

continued. No additional approvals 

were required. 

Approve Project 

Completion 
9/30/2011  
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IV  PERFORMANCE 
 

 

Performance Measures 

 

The Project will regularly report on all aspects of project cost including indirect cost rate, 

schedule, performance, results and impacts. Reporting of the estimation of jobs created 

and retained will also be made. 

 

Within ninety days after the effective date of the contract modification, the contractor 

shall propose to the Contracting Officer a Contract Performance Baseline, including a 

supplemental Performance Evaluation and Measurement Plan to accommodate the 

Recovery Act Project scope. 

 

The period of performance for the Recovery Act work begins April 8, 2009 through 

September 30, 2011. 

 

The following reporting procedure will apply to the submission of monthly cost reports 

for Recovery Act work specified in the accelerated work scope. 

 DOE will conduct a review of the contractor’s proposed Earned Value 

Management System (EVMS) for compliance with ANSI/EIA-748 according 

pursuant to DOE Order 413.3A. The contractor’s EVMS was certified by OECM 

on February 26, 2010. 

 The contractor shall certify in each monthly report that the costs included in the 

report for Recovery Act work were incurred only to accomplish the Recovery Act 

work in accordance with the accelerated work scope. 

 

Table 7. Overall ARRA Project Performance Measure and Targets 

Recovery Act Project Identification Code 
Savannah River Site D&D M & D 

Recovery Act Project 2002151 

Linkage To S-1 Priorities 

National Security and Legacy -  Accelerate 

decommissioning of nuclear facilities and 

contaminated areas in areas of SRS 

Linkage to Current Program Goal  

(if applicable) 

DOE Strategic Goal 4 –Environmental 

Responsibility – Protecting the 

environment by providing a responsible 

resolution to the environmental legacy of 

nuclear weapons production  

EM Goals – Environmental responsibility 

to protect the environment; and to D&D 

contaminated facilities no longer needed to 

carry on current EM mission 
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Table 7. Overall ARRA Project Performance Measure and Targets 

Recovery Act Project Identification Code 
Savannah River Site D&D M & D 

Recovery Act Project 2002151 

Third-Year Outcome-Oriented  

Performance Measure 

By the end of FY 2011, reduce the SRS 

operational footprint by 15% 

(approximately 47 square miles) 

First Year Performance Target 

(2009) 

Initiate procurement activities to remediate 

M area soils 

Q2 - Project-Level Quarterly Performance 

Milestone(s) 

Complete construction of three D Area 

Operable Unit thermal detritiation 

treatment cells 

Q3 - Project-Level Quarterly Performance 

Milestone(s) 

Submit Revision.1 of the ESD to the 

MAOU Record of Decision. 

 

Q4  - Project-Level Quarterly Performance 

Milestone(s) 

Issue Request for Proposal (RFP) for M 

Area Operable Unit Soil Remediation, 

 

Second Year Performance Target (FY 

2010) 

Achieve M Area Completion   

Q1 - Project-Level Quarterly Performance 

Milestone(s)  

Award M Area Operable Unit soil 

remediation contract 

Q3 - Project-Level Quarterly Performance 

Milestone(s) 

Award subcontract for installation of 11 

MicroBlower wells at the Bubble Tower 

Subunit. 

Q4 - Project-Level Quarterly Performance 

Milestone(s) 

Achieve M Area Completion (first area 

completed under Recovery Act) 

Third Year Performance Target (FY 2011) Achieve D Area Completion   

Q1 - Project-Level Quarterly Performance 

Milestone(s) 

Complete installation of 11 MicroBlower 

wells at the Bubble Tower Subunit. 

Q3  - Project-Level Quarterly Performance 

Milestone(s) 

Complete thermal detritiation of DAOU 

tritium contaminated soils & concrete 

Q4 - Project-Level Quarterly Performance 

Milestone(s) 

Achieve D area Completion 

 

 

National Strategic Benefits 

 

Table 8. National Strategic Benefits 

1. Carbon Emission Reductions:  Estimated 5-year undiscounted CO2 reduction (in 

metric tonnes of CO2 equivalent) are [fill in the blank] 

2. Oil Consumption Reductions:  Estimated 5-year reduction in undiscounted oil 

consumption (in barrels of oil equivalent) is [fill in the blank] 
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V  MANAGEMENT 
 

 

Secretarial-level Items 

 

Table 9 depicts the linkages between short term (5 year) qualitative and quantitative 

benefit estimates and the Secretarial-level Priorities through September 2014 

  

Table 9. Secretary's Priorities 

Secretary’s Priorities 
Project Impacts 

(Qualitative) 

Project Impacts 

(Quantitative) 

Science and Discovery NA NA 

Clean, Secure Energy NA NA 

Economic Prosperity 

The completion of EM 

cleanup missions on major 

industrial areas of the SRS 

allow for beneficial reuse. 

The total EM footprint 

reduction is about 230 

square miles which 

represents 75% of the 310 

contiguous square miles of 

SRS. 

National Security and 

Legacy 
NA NA 

Climate Change NA NA 

 

 

 

 

Collaboration and Coordination 

 

The DOE Nevada Test Site, EnergySolutions in Utah, and other commercially-operated 

waste treatment/ storage/disposal facilities will be needed to support treatment and 

disposal of waste generated during the Recovery Act Project.  Coordination with these 

interfaces already exists however will be enhanced throughout this project.  Maintaining 

continuity of available disposal capacity for Class A and Greater-Than Class A Mixed 

Low Level Radioactive Waste is important to the project. 

 

The Savannah River Ecology Laboratory (SREL) operated by the University of Georgia 

will continue to provide the support for the ecological risk assessments. 

 

The DOE-SR Office of Acquisition Management will continue to work closely with 

DOE-EM and DOE Office of Management (MA) to insure timely business clearance 

approval for procurement actions that exceed local authority. 

 

DOE-SR will work with DOE-EM and other headquarters organizations to revise or 

provide clarification to DOE Order 5400.5 (DOE Rad Release Criteria) to facilitate 

material disposition. 
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DOE-SR will work with DOE-EM and other headquarters organizations to streamline the 

Department of Housing and Urban Development (HUD) review process for excess 

facilities and/or to obtain an exception/deviation from the process. 

 

The Savannah River National Laboratory will continue to provide the technical and 

research core competency capabilities, DOE Order 435.1 compliance, and provide special 

analytical services.  

 

Training programs and/or courses may be set up in the local universities and/or technical 

colleges for identified positions which may require additional training outside of standard 

site training courses. 

 

There are many external interfaces associated with the normal operations at SRS.  These 

include: 

 Regulatory - SRS Citizens Advisory Board, Environmental Protection Agency, 

South Carolina Department of Health and Environmental Control, Department of 

Transportation, Nuclear Regulatory Commission, and Defense Nuclear Facilities 

Safety Board  

 Community - SRS Citizens Advisory Board, Central Savannah River Area 

Counties, Surrounding States, Nevada, New Mexico, and Utah  

 Industry - Environmental Engineering/Remediation, Waste Management, 

Construction, Cement, Container, Transportation, Housing, Utilities, etc. 

 Other - Other SRS Contractors, Labor Unions, Parent Companies, Local 

Universities/Colleges 

 

Federal Infrastructure Investments 

 

This Recovery Act Project addresses the Cold War legacy by remediating chemically and 

radioactively contaminated soils and water, demolishing and removing surplus non-

contaminated and non-nuclear facilities, decommissioning surplus nuclear facilities, and 

dispositioning waste materials, thereby reducing agency's environmental impact and 

liability. 

 

This Recovery Act Project provides for work on critical infrastructure that continues to 

age and has degraded to a state that loss would have a significant adverse affect on 

facility and/or site operations. 

 

 

Line Management 

 

DOE-SR intends to use existing EM site systems and practices to effectively monitor and 

report on the Recovery Act Project activities, including:  
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 Fully implement all Recovery Act transparency and reporting requirements 

through modifications to the contract that will fund this Recovery Act Project. 

 Continue applying project management principles to Recovery Act Project 

execution, including reviewing and validating EM project cost and schedule 

baselines consistent with DOE Order 413.3 and identifying project risks and 

strategies for managing them. 

 Continue use of industry standard Earned Value Management System (EVMS) to 

compare actual project scope, cost, and schedule performance against planned 

performance as depicted in the baseline. 

 Continue monitoring of the contractors’ EVMS reports to ensure the Recovery 

Act Project is on track and, if not or if trends are in a negative direction, to 

develop and implement corrective actions.  

 Hold monthly management reviews to provide updates on the Recovery Act 

Project to EM’s senior-most executives.  

 Secure support service contractors to provide limited augmentation of federal 

procurement, budget and finance, project controls, and technical oversight 

capabilities for the Recovery Act Project.  

 Assign appropriately qualified staff to the Recovery Act Project to provide 

technical and programmatic oversight of the contractors performing the work and 

be the day-to-day governmental interface and manager for the project.  

 Use an Integrated Project Team (IPT) of Federal and contractor staff with project 

knowledge and subject matter expertise essential to the successful planning and 

execution of the project – including safety, risk management, engineering, quality 

assurance, contracts administration, and project controls.  

 Develop detailed risk management plans for the Recovery Act Project to identify 

and mitigate risks, and assign roles and responsibilities for managing the risks.  

 

 

Needs from Staff Offices 

 

DOE-SR has not identified resource needs from other DOE Staff Offices. 

 

 

Human Capital 

 

DOE-SR intends to use support service contractors to provide limited augmentation to 

federal staff in the areas of procurement, budget and finance, project controls, and 

technical oversight.  DOE-SR is nearly staffed to the DOE Environmental Management 

program’s “Best-In-Class” federal staffing levels for both acquisition and project 

controls.  DOE-SR has hired hiring additional Facility Representatives to provide 

technical oversight of contractor activities.  DOE-SR is in the process of hiring additional 

contract specialists to support increased oversight of contractor procurement activities, 
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including the conduct of post-award reviews and audits.  Priority execution of security 

clearance requests may be required. 
  

Table 10. Information on Hiring Under the Recovery Act  

# & Type of Positions 

(Title, Series and Grade) 

Location 

(HQ or 

Field – 

w/location) 

Federal or 

Contractor 

Timeframe (1-6mos; 

6+mos; other; specify 

date needed if possible) 

A wide variety of skills, 

trades and professions. The 

initial goal of SRRAP is 

3,000 jobs. 

SRS Contractor 
April 2009 through 

September 2011 

 

Table 11. Procurement Plans 

Activity Type 

New/ 

Exist 

(N/E) 

Changes (E), 

Needs (N) 
Status 

Expected 

Complete 

Issues 

(Y/N) 

Savannah 

River Nuclear 

Solutions 

Management 

and Operating 

Contract 

Contract E 
(E) Funding 

Modification 

Modification 

pending 

receipt of 

funds 

Modification 

complete w/in 

10 days after 

receipt of 

funds 

N 

D Area 

Detritiation Cell 

Construction 

Subcontract N NA 

Request for 

Proposal Under 

Development 

9/2010 N 

M Area 

Operable Unit 

Soil 

Remediation 

Cell 

Construction  

Subcontract N NA Awarded 3/2010 N 

M Area 

Operable Unit 

Passive Soil 

Vapor Extraction 

Wells 

Installation 

Subcontract N NA 

Request for 

Proposal 

Underway  

6/2010 N 

 


